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II BACKGROUND 

Site No: 
Response Authority: 
NPL Status 

Start Date: 
Completion Date: 
Latitude: 
Longitude: 
CERCLA Incident Category; 

A562 
CERCLA 

None 
January 3, 19 97 
TBD 
39'46.724" North 
84'9. 762" West 

Removal 

III. SITE INFORMATION 

A. Background; 

:Refer to POLREP 1 for site background information. 



B. Site Location/Description 

• The DE site is located at 1030 Valley Street, Montgomery 
County, Ohio. The DE site is located in an industrial/ 
residential area within the northeast area of Dayton, Ohio. 
The DE site occupies approximately 4 acres bordered by Valley 
Street and State Route 4. The DE site includes two site 
buildings covering 60,000 square feet and four separate 
plating lines. 

IV. RESPONSE INFORMATION 

A. Current Situation: 

• Abandoned wastes on-site include acids, cyanide, caustics, 
flammable liquids, transformers and mercury. Site security 
was initiated on January 3, 1997 due to vandalism and 
trespassing. On January 9, 1997, the Superfund Technical 
Assessment and Response Team (START) with assistance from the 
ERCS contractor initiated sampling and documentation of all 
wastes on site. Hazard categorization began on January 20, 
1997, and was completed on January 24, 1997. 

B. Actions Taken: 

• January 17, 1997- Building two sampling was completed. The 
documentation and sampling ended with container number 1,025. 
The ERCS crew was demobed at the end of the day until 
February 3, 1997. One START member was demobed. 

• January 20, 1997- A second START was mobed and hazcatting of 
samples began. A total of 102 samples were completed. 

• January 21, 1997- Hazcatting continued with 153 additional 
samples completed and a total of 255 to date. A public 
meeting was held at Stuart Patterson Park, a local community 
center,, for the Old North Dayton Neighborhood Association. 
The Dayton Daily News was on site to interview OSC Renninger 
for an article. 

• January 22, 1997- Sixteen hazcat samples were completed which 
finished the samples taken from all buildings last week. 
Labpack items in the laboratory were placed into wastestreams, 
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• January 23, 1997- An additional 35 samples were hazcatted 
which consisted of items from the laboratory and items from 
the shop area of building 2. The total number of samples 
hazcatted was 306. Drum logs were reviewed and the buildings 
were reinspected for missed drums. A second public meeting 
was held for the Concerned Citizens of North Dayton Business 
and Residential at Stuart Patterson Park. 

• January 24, 1997- The upstairs and downstairs rooms of 
building one had drums and containers documented and sampled. 
Forty-eight samples were hazcatted to complete the hazcatting 
with 354 total. Samples hazcatted were from all the buildings 
and the; upstairs and downstairs rooms. One START was demobed 
from site. No on-site work will occur until ERCS are mobed 
back to site on February 3, 1997. 

C. Next Steps: 

• Continue 24-hour site security. 

• January 27, 1997-January 31, 1997: Enter hazcat and drum log 
data into a database and establish wastestreams for a meeting 
with the ERCS T&D coordinator on February 3, 1997. No on-site 
work scheduled for 1/27 to 1/31/97. 

• Mobilize back to site on February 3, 1997 to establish 
wastestreams and initiate removal activities. 

«lii,i# D. Key Issues: 

• Abandoned acid and cyanide wastes remain on-site in 4 large 
plating lines. 

V. COST INFORMATION 

• Estimated costs as of January 17, 1997: 

Budget Cost to Date Remaining 

Smith Technology 500,000 42,642 457,358 
START 20,000 11,750 8,250 
EPA Direct 39,600 9,525 30,075 

Total 559,600 63,917 495,683 


